FDP Form 7 - 20% Development Fund Utilization

UTILIZATION OF THE 20% OF THE NATIONAL TAX ALLOTMENT

REGION: REGION V -BICOL REGION CALENDAR: 2025
PROVINCE: CAMARINES SUR QUARTER:
CITY/MUNICIPALITY: CITY OF NAGA
Project Status
. . Target No. of Extensions,
Program or Project Location Total Cost Net Appropriation| Date Started Gompletion Dats % of Total Cost if any Remarks
Completion Incurred to Date
MAINTENANCE AND OTHER OPERATING EXPENSES
Social Amelioration Programs
1. Scholarship Program 25,000,000.00 25,000,000.00 11,318,255.13 ongoing
[~ 2. Solo Parent Monthly A No. )
D il 6,000,000.00 6,000,000.00 2,961,000.00 ongoing
3. Social Pension for Senior Citizens 7,200,000.00 7,200,000.00 3,300,000.00 ongoing
Sub-Total 38,200,000.00 38,200,000.00 17,579,255.13
ECONOMIC DEVELOPMENT ! .
MAINTENANCE AND OTHER OPERATING EXPENSES
1. Repairs and Maintenance - Infrastructure Assets
6. Sireellight Installation and M, \ance - i -
Program kanous sites 10.000,000.00 10,000,000.00 3,296,700.00 ongoing
2. Community Development Projects
Repairs and Maintenance - Buildings and Other
Structures-Buildings
f. Repair of MPB, HELP Leamning Center Tinago 2,500,000.00 2,500,000.00 ongoing
h. Repair of Restrooms, City Hall City Hall 2,200,000.00 2,200,000.00 797,221.45 ongoing
Sub-Total 14,700,000.00 14,700,000.00 4,093,921.45
|TOTAL, MOOE 52,900,000.00 52,900,000.00 21,673,176.58
CAPITAL OUTLAY R
Community Development Projects
1. Property, Plant and Equipment - Other Land Improvement
a. Earthfilling, Asico Compound Sta. Cruz 543,200.00 543,200.00
m. Super Health Center Fencing and Road
(Proposed Concrete Pavement of Super
Health Center Perimeter & Construction of |Concepcion Pequefia 7,000,000.00 7,000,000.00 ongoing
Gate & Fence of Concepcion Pequefia
National High School) 4,781,343.54
2. Buildings and Other Structures - Other Structures
b. Construction of Perimeter Fence, . P
Woman's Cantar Carolina 1,800,000.00 1,800,000.00 623.730.76 ongoing




3. Buildings and Other Structures - Buildings

¢. Construction of MPB Phase 1 San Francisco 2,500,000.00 2,500,000.00 ongoing

d. Construction of MPB Concepcion Grande 2,500,000.00 2,500,000.00 not yet bidded
e. Construction of MPB Phase 2 Tinago 4,800,000.00 4,800,000.00 ongoing

e SO AR, O ol Pacol 2,000,000.00 2,000,000.00 ongoing

7. Construction of MPBITeen Cenler,

Bagumbayan Sur (Kamundagan Festival 1st | Bagumbayan Sur 1,500,000.00 1,500,000.00 ongoing
Place)

j. Construction of SK Office, 3rd Floor,

BCPC Hall, Balatas (Kamundagan Festival |Balatas 1,000,000.00 1,000,000.00 not yet bidded
2nd Place)

k. Construction of Peoples Organization

Offices, Mabolo (Kamundagan Festival 3rd  [Mabolo 556,800.00 556,800.00 not yet bidded
Place)

|. Construction of 2nd Floor, MPB (HSDO), . :

City Hall Cmpd., (City Civil Registry Office) City Hall Compound 6,000,000.00 6,000,000.00 not yet bidded
g. Construction of Storage Room, PAGCOR, : ,

Balatas Development Compiex Ealntms 1,200,000.00 1,200,000.00 —" ongoing

4. Buildings and Other Structures - Hospitals and Health Centers

n. Installation of Water System and Storage

for NCGH Hemodialysis Unit NCGH, Balatas 2,100,000.00 2,100,000.00 1,180,365.55 ongoing

o. Construction of Laboralory Extraction ;

Room, Our Lady of Lourdes Infirmary OLL! 700,000.00 700,000.00 334,530.37 ong?mg

5. Infrastructure Assets - Power Supply Systems

p. Upgrading of power supply, Our Lady of | ;

Lourdes Infirmary OLLI 2,300,000.00 2,300,000.00 not yet bidded

6. Buildings and Other Structures - Slaughterhouse

r. Rehabilitation of Naga City District Abattoir ; ;

Che [nco, pel Rosario 380000000 | 380000000 2,467,006.25 ongoing

7. Buildings and Other Structures - Markets

a. NCPM Rehabilitation/ Wastewater ;

Mo ]Ncm 15,000,000.00 |  15,000,000.00 not yet bidded

8. Infrastructures Assets - Road Networks

3. Traffic Lights Upgrading Project Various sites 10,000,000.00 10,000,000.00 . * ongoing

4. CCTV Upgrading Project Various siles 5,000,000.00 5,000,000.00 ongoing

9. Information and Communication

Technology Equipment

gy::g: Chy Ceneral Hospha Information: |, pasies 11,000,000.00 | 11,000,000.00 ongoing
Sub-Total il 81,300,000.00 81,300,000.00 10,162,721.01

5. Debt Service

a. DBP Loans Payable 82,824,286.00 82,824,286.00 32,123,031.16 ongoing
Sub-Total 82,824,286.00 82,824,286.00 32,123,031.16

|TOTAL, CAPITAL OUTLAY 164,124,286.00 164,124,286.00 42,285752.17

GRAND TOTAL : 217,024,286.00 217,024,286.00 63,958,928.75 28%

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document. .

JESUS S. DE[ VILLAR NE EGACION
Acting City Bufiggt Officer P‘ﬂp City Mgver




