

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT NT	ACTUAL PROCUREMENT ACTIVITIES													ABC (Php)			CONTRACT COST (Php)			DATE OF RECEIPT OF INVITATION					REMARKS (EXPLAINING CHANGES FROM THE AFP)
				MODE OF PROCUREMENT	PRE-PROC CONFERENCE	AD/POST OF IB	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST-QUAL	DATE OF BAC RESOLUTION RECOMMENDING AWARD	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/COMPLETION	INSPECTION & ACCEPTANCE	SOURCE OF FUNDS	TOTAL	MOOE	CO	TOTAL	MOOE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	
ONGOING PROCUREMENT ACTIVITIES																												
009167-2023-05	ENTRANCE GATE WITH GUARD HOUSE, YABU ELEMENTARY SCHOOL, BOY CAROLINA	CEO/ESSO	NO	COMPETITIVE BIDDING	N/A	02-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	24-Jan-24	26-Jan-24	29-Jan-24	13-Feb-24	13-Feb-24		SEF 2024	1,000,000.00		1,000,000.00	995,000.00	995,000.00	COA, NCPC, NACAP	03-Jan-24	22-Jan-24	03-Jan-24	03-Jan-24	03-Jan-24	
009179-2023-05	COMMUNITY MULTI-PURPOSE BUILDING, SAINT CLARE, BOY CONCEPCION PEQUEÑA	CEO/ESSO	NO	COMPETITIVE BIDDING	N/A	02-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	24-Jan-24	26-Jan-24	29-Jan-24	14-Feb-24	05-Feb-24		LDF 2024	4,000,000.00		4,000,000.00	3,990,850.00	3,990,850.00	COA, NCPC, NACAP	03-Jan-24	22-Jan-24	03-Jan-24	03-Jan-24	03-Jan-24	
009171-2023-05	2-STORY 8-CLASSROOM SCHOOL BUILDING, SALUNGIGUI ELEMENTARY SCHOOL, BOY CARARAVAN	CEO/ESSO	NO	COMPETITIVE BIDDING	12/29/2023	02-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	24-Jan-24	26-Jan-24	29-Jan-24	06-Feb-24	07-Feb-24		LDF 2024	22,000,000.00		22,000,000.00	21,985,000.00	21,985,000.00	COA, NCPC, NACAP	03-Jan-24	22-Jan-24	03-Jan-24	03-Jan-24	03-Jan-24	
009210-2023-05	IMPROVEMENT OF CITY TREASURER'S OFFICE, CITYHALL, BOY CONCEPCION PEQUEÑA	CEO	NO	COMPETITIVE BIDDING	12/29/2023	02-Jan-24	22-Jan-24	22-Jan-24	23-Jan-24	24-Jan-24	26-Jan-24	29-Jan-24	05-Feb-24	06-Feb-24		GF 2024	6,000,000.00		6,000,000.00	5,994,350.00	5,994,350.00	COA, NCPC, NACAP	03-Jan-24	22-Jan-24	03-Jan-24	03-Jan-24	03-Jan-24	
008533-2022-09	CANTEEN, MARAMBA ELEMENTARY SCHOOL, BOY SAN FELIPE	CEO/ESSO	NO	COMPETITIVE BIDDING	N/A	10-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	09-Feb-24	14-Feb-24	19-Feb-24	08-Mar-24	09-Mar-24		SEF 2024	1,676,800.00		1,676,800.00	1,670,000.00	1,670,000.00	COA, NCPC, NACAP	18-Jan-24	07-Feb-24	07-Feb-24	08-Feb-24	09-Feb-24	
0092818-2023-05	PHASE 1-3 STOREY 12 CLASSROOM SCHOOL BLDG., STA CRUZ NATIONAL HS, BOY STA CRUZ	CEO	NO	COMPETITIVE BIDDING	01/25/2024	29-Jan-24	19-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	02-Mar-24	04-Mar-24		LDF 2024	26,549,500.00		26,549,500.00	26,504,500.00	26,504,500.00	COA, NCPC, NACAP	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	
009115-2023-04	QUEBORAC TO CANAMAN ROAD, BOY BAGUMBAYAN SUR	CEO	NO	COMPETITIVE BIDDING	01/25/2024	29-Jan-24	19-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	08-Mar-24	11-Mar-24		LDF 2024	6,952,000.00		6,952,000.00	6,937,000.00	6,937,000.00	COA, NCPC, NACAP	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	
009204-2023-05	REPLACEMENT OF DAMAGED STRUCTURES, BASILICA MINORE, BOY BALATAS	CEO	NO	COMPETITIVE BIDDING	01/25/2024	29-Jan-24	19-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	02-Mar-24	04-Mar-24		LDF 2024	2,942,000.00		2,942,000.00	2,932,650.00	2,932,650.00	COA, NCPC, NACAP	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	
009249-2024-01	RETROFITTING OF NCPM WITH REPAIR/IMPROVEMENT OF WASTEWATER DISCHARGE SYSTEM	CEO	NO	COMPETITIVE BIDDING	01/25/2024	29-Jan-24	19-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	11-Mar-24	12-Mar-24		LDF 2024	23,098,600.00		23,098,600.00	23,053,000.00	23,053,000.00	COA, NCPC, NACAP	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	
009213-2023-05	REPLACEMENT OF DAMAGED STRUCTURES, NAGA IMPERIAL CEMETORY AND COLUMBARY, BOY BALATAS	CEO	NO	COMPETITIVE BIDDING	01/25/2024	29-Jan-24	19-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	19-Mar-24	20-Mar-24		LDF 2024	1,120,000.00		1,120,000.00	1,110,000.00	1,110,000.00	COA, NCPC, NACAP	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	
009195-2023-05	PHASE 1-3 STOREY 4 CLASSROOM SCHOOL BLDG., MAC MARIANO E/S, BOY BALATAS	CEO/ESSO	NO	COMPETITIVE BIDDING	01/25/2024	29-Jan-24	19-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	13-Mar-24	14-Mar-24		SEF 2024	7,000,000.00		7,000,000.00	6,975,829.00	6,975,829.00	COA, NCPC, NACAP	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	
008534-2022-09	REHABILITATION OF BRIDGE AND RELOCKING, PACOL SPORTS COMPLEX BRIDGE, BOY PACOL	CEO	NO	COMPETITIVE BIDDING	01/25/2024	29-Jan-24	19-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	02-Mar-24	04-Mar-24		CDRRMF 2024	1,770,500.00		1,770,500.00	1,760,000.00	1,760,000.00	COA, NCPC, NACAP	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	
009155-2023-04	DRAINAGE BESIDE HOPE CHRISTIAN SCHOOL, BOY CONCEPCION PEQUEÑA	CEO	NO	COMPETITIVE BIDDING	01/25/2024	29-Jan-24	19-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	02-Mar-24	04-Mar-24		CDRRMF 2024	1,607,100.00		1,607,100.00	1,597,128.00	1,597,128.00	COA, NCPC, NACAP	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	
009216-2023-05	RIPRAP AND WATERWAY RESTORATION, ZONE 1, BOY CONCEPCION GRANDE	CEO	NO	COMPETITIVE BIDDING	01/25/2024	29-Jan-24	19-Feb-24	20-Feb-24	21-Feb-24	22-Feb-24	22-Feb-24	26-Feb-24	11-Mar-24	12-Mar-24		CDRRMF 2024	2,700,000.00		2,700,000.00	2,679,183.00	2,679,183.00	COA, NCPC, NACAP	06-Feb-24	19-Feb-24	19-Feb-24	20-Feb-24	21-Feb-24	
009237-2023-05	2-STORY 6-CLASSROOM SCHOOL BLDG., (PHASE 1-2ND FLOOR ONLY), SALUNGIGUI HIGH SCHOOL, BOY PACOL	CEO/ESSO	NO	COMPETITIVE BIDDING	02/02/2024	05-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	28-Feb-24	29-Feb-24	01-Mar-24	04-Mar-24	13-Mar-24		SEF 2024	12,000,000.00		12,000,000.00	11,980,000.00	11,980,000.00	COA, NCPC, NACAP	12-Feb-24	26-Feb-24	26-Feb-24	27-Feb-24	28-Feb-24	
009166-2024-01	STORAGE BUILDING (PHASE 1), NAGA CITY GENERAL HOSPITAL, BOY BALATAS	CEO/NCGH	NO	COMPETITIVE BIDDING	N/A	09-Feb-24	29-Feb-24	29-Feb-24	01-Mar-24	04-Mar-24	06-Mar-24	08-Mar-24	21-Mar-24	22-Mar-24		DOH-HFEP	4,950,000.00		4,950,000.00	4,920,000.00	4,920,000.00	COA, NCPC, NACAP	19-Feb-24	29-Feb-24	29-Feb-24	01-Mar-24	04-Mar-24	
009284-2024-01	CONSTRUCTION OF TWIN STAGE PHASE 1, LIBOTON ANNEX, CNSHS, BOY LIBOTON	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	08-Apr-24	16-Apr-24	17-Apr-24		NCSB RESO NO. 02, s. 2024	1,500,300.00		1,500,300.00	1,490,000.00	1,490,000.00	COA, NCPC, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	
009243-2023-05	GENDER SENSITIVE COMFORT ROOM, CONCEPCION GRANDE E/S, BOY CONCEPCION GRANDE	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	08-Apr-24	22-Apr-24	23-Apr-24		NCSB RESO NO. 02, s. 2024	1,595,900.00		1,595,900.00	1,585,000.00	1,585,000.00	COA, NCPC, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	
009247-2023-05	CONCRETING OF SCHOOL GROUND, CONCEPCION PEQUEÑA NATIONAL HIGH SCHOOL, BOY CONCEPCION PEQUEÑA	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	15-Apr-24	16-Apr-24	17-Apr-24		NCSB RESO NO. 02, s. 2024	950,000.00		950,000.00	942,000.00	942,000.00	COA, NCPC, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	
009284-2024-01	STAGE (PHASE 1), NCSAT, BOY IGUALDAD	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	11-Apr-24	18-Apr-24	19-Apr-24		NCSB RESO NO. 02, s. 2024	500,000.00		500,000.00	492,000.00	492,000.00	COA, NCPC, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	
009207-2023-05	REPLACEMENT OF DAMAGED STRUCTURES FROM ROAD WIDENING, PASBE, BOY DEL ROSARIO	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	08-Apr-24	22-Apr-24	22-Apr-24		LDF 2024	867,500.00		867,500.00	860,500.00	860,500.00	COA, NCPC, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	
009056-2023-04	TWO-DOOR COMFORT ROOMS FOR GRADE 7, TINAGO HIGH SCHOOL, BOY TINAGO	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	08-Apr-24	22-Apr-24	23-Apr-24		NCSB Resolution No. 02, s. 2024	395,900.00		395,900.00	391,106.55	391,106.55	COA, NCPC, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	
008131-2024-01	FENCING JULIAN B. MELITON E/S, BOY CONCEPCION PEQUEÑA	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	11-Apr-24	18-Apr-24	19-Apr-24		NCSB Resolution No. 02, s. 2024	899,600.00		899,600.00	896,685.00	896,685.00	COA, NCPC, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	
009334-2024-01	MULTI-PURPOSE HALL (PHASE 1), TABUCCO CENTRAL SCHOOL, BOY TABUCCO	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	08-Apr-24	19-Apr-24	22-Apr-24		NCSB Resolution No. 02, s. 2024	1,000,000.00		1,000,000.00	990,650.00	990,650.00	COA, NCPC, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	
009277-2024-01	FENCE & ROOFING EDUCARE II BLDG., Z3 URBAN QUEBORAC, BAGUMBAYAN SUR, NAGA CITY	CEO/BSF	NO	COMPETITIVE BIDDING	N/A	03-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	29-Apr-24	06-May-24	20-May-24	20-May-24		BOY SUPPORT FUND	480,000.00		480,000.00	479,500.00	479,500.00	COA, NCPC, NACAP	11-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	
009316-2024-01	RC PIPE DRAINAGE AND CROSS DRAINAGE, SUMAN ST., BALATAS, NAGA CITY	CEO/BSF	NO	COMPETITIVE BIDDING	N/A	03-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	29-Apr-24	03-May-24	17-May-24	20-May-24		BOY SUPPORT FUND	480,000.00		480,000.00	478,950.00	478,950.00	COA, NCPC, NACAP	11-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	
009324-2024-01	RC PIPE DRAINAGE AND CROSS DRAINAGE, SITIO MAGDALENA, CON. GRANDE, NAGA CITY	CEO/BSF	NO	COMPETITIVE BIDDING	N/A	03-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	29-Apr-24	03-May-24	16-May-24	17-May-24		BOY SUPPORT FUND	480,000.00		480,000.00	479,200.00	479,200.00	COA, NCPC, NACAP	11-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	
007796-2024-01	DRAINAGE AND ROAD RELOCKING, OCAMPO ST., DOÑA CLARA VILLAGE, CON. PEQUEÑA, NAGA CITY	CEO/BSF	NO	COMPETITIVE BIDDING	N/A	03-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	29-Apr-24	06-May-24	20-May-24	20-May-24		BOY SUPPORT FUND	480,000.00		480,000.00	478,989.00	478,989.00	COA, NCPC, NACAP	11-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	
009276-2024-01	CHB BOX TYPE DRAINAGE, ZONE 1, LERMA PROPER, NAGA CITY	CEO/BSF	NO	COMPETITIVE BIDDING	N/A	03-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	29-Apr-24	06-May-24	20-May-24	20-May-24		BOY SUPPORT FUND	480,000.00		480,000.00	478,899.00	478,899.00	COA, NCPC, NACAP	11-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	
009333-2024-01	DRAINAGE, ILANG ILANG ST., LIBOTON, NAGA CITY	CEO/BSF	NO	COMPETITIVE BIDDING	N/A	03-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	29-Apr-24	03-May-24	17-May-24	20-May-24		BOY SUPPORT FUND	480,000.00		480,000.00	478,950.00	478,950.00	COA, NCPC, NACAP	11-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	
009330-2024-01	OUTPOST AND CONCRETE TOPPING, SITIO MATUNONG AND INFRONT OF UNCLE JOHN'S, SAN FRANCISCO, NAGA CITY	CEO/BSF	NO	COMPETITIVE BIDDING	N/A	03-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	29-Apr-24	06-May-24	22-May-24	23-May-24		BOY SUPPORT FUND	480,000.00		480,000.00	479,560.00	479,560.00	COA, NCPC, NACAP	11-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	
009318-2024-01	CONTINUATION OF 2-STORY BUILDING, BARANGAY HALL, SAN ISIDRO, NAGA CITY	CEO/BSF	NO	COMPETITIVE BIDDING	N/A	03-Apr-24	23-Apr-24																					

PROCUREMENT MONITORING REPORT AS OF JUNE 30, 2024

CODE (PAP)	PROCUREMENT PROJECT	PMO/END-USER	IS THIS AN EARLY PROCUREMENT	ACTUAL PROCUREMENT ACTIVITIES												ABC (Php)			CONTRACT COST (Php)			DATE OF RECEIPT OF INVITATION						REMARKS (EXPLAINING CHANGES FROM THE AFP)																		
				MODE OF PROCUREMENT	PRE-PROC CONFERENCE	AD/POST OF IB	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST-QUAL	DATE OF BAC RESOLUTION RECOMMENDING AWARD	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/COMPLETION	INSPECTION & ACCEPTANCE	SOURCE OF FUNDS	TOTAL	MOOE	CO	TOTAL	MOOE	CO	LIST OF INVITED OBSERVERS	PRE-BID CONF	ELIGIBILITY CHECK	SUB/OPEN OF BIDS		BID EVALUATION	POST-QUAL	DELIVERY/COMPLETION/ACCEPTANCE (IF APPLICABLE)															
008474-2023-05	PATHWALK WITH RIPRAP ZONE 4A (URBAN POOR) C/O BERNARDO MINO, BGY. CONCEPCION PEQUENA	CEO	NO	COMPETITIVE BIDDING	N/A	09-Feb-24	29-Feb-24	29-Feb-24	01-Mar-24	04-Mar-24	06-Mar-24	08-Mar-24	12-Mar-24	13-Mar-24	30-Apr-24	CF 2024	3,855,100.00		3,855,100.00	3,845,000.00		3,845,000.00	COA, NCP, NACAP	19-Feb-24	29-Feb-24	29-Feb-24	01-Mar-24	04-Mar-24																		
009263-2024-01	DEMOLITION AND RESTORATION OF FENCE, SACDALAN COMPOUND, BGY. DEL ROSARIO	CEO	NO	COMPETITIVE BIDDING	N/A	09-Feb-24	29-Feb-24	29-Feb-24	01-Mar-24	04-Mar-24	06-Mar-24	08-Mar-24	11-Mar-24	12-Mar-24	10-Apr-24	LDF 2024	200,000.00		200,000.00	198,000.00		198,000.00	COA, NCP, NACAP	19-Feb-24	29-Feb-24	29-Feb-24	01-Mar-24	04-Mar-24																		
009251-0000-00	POWER SUPPLY, STA. CRUZ HIGH SCHOOL, BGY. STA. CRUZ	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	08-Apr-24	18-Apr-24	19-Apr-24	17-Apr-24	NCSB RESO NO. 02, s. 2024	4,060,600.00		4,060,600.00	4,050,163.86		4,050,163.86	COA, NCP, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24																		
009242-2023-05	IMPROVEMENT OF LIBRARY, STOCKROOM, AND STAGE, GRANDVIEW E/S, PACOL	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	08-Apr-24	17-Apr-24	18-Apr-24	22-May-24	NCSB RESO NO. 02, s. 2024	420,000.00		420,000.00	415,000.00		415,000.00	COA, NCP, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24																		
009222-2023-05	DEMOLITION AND RESTORATION OF FENCE, NAGA STEEL DEPOT COMPOUND, BGY. DEL ROSARIO	CEO	NO	COMPETITIVE BIDDING	N/A	01-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24	01-Apr-24	08-Apr-24	16-Apr-24	17-Apr-24	14-May-24	LDF 2024	200,000.00		200,000.00	195,000.00		195,000.00	COA, NCP, NACAP	11-Mar-24	21-Mar-24	21-Mar-24	22-Mar-24	25-Mar-24																		
009126-2024-01	IMPROVEMENT OF OFFICE, BARANGAY HALL, DINAGA, NAGA CITY	CEO/BSF	NO	COMPETITIVE BIDDING	N/A	03-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24	29-Apr-24	03-May-24	16-May-24	17-May-24	01-Jul-24	BGY SUPPORT FUND	480,000.00		480,000.00	479,760.00		479,760.00	COA, NCP, NACAP	11-Apr-24	23-Apr-24	23-Apr-24	24-Apr-24	25-Apr-24																		
TOTAL BUDGET ALLOTTED FOR ONGOING PROCUREMENT ACTIVITIES																	44,717,000.00			44,500,405.12																										

PREPARED BY:


BAC Secretariat

RECOMMENDED FOR APPROVAL:


FRANCIS M. MENDOZA
Chairperson, Bids and Awards Committee

APPROVED:


Head of Bidding Entity